SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:49PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 278 Const Calendar Day: 682 Date: 17-Apr-2014  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-May-14 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 70-80
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Tower Activites

04-17-14, Thursday, Day Shift: 07:00 AM - 04:30 PM, Clear: 58 - 74 F =
Attended Safety Stand-down meeting this morning (4 hours) from 8:00 Am to 11:55 AM this morning.
During Safety Stand-down meeting, Mohammad told me that ABF was performing concrete crack repair on
Tower Fender System. He asked me to go there for inspection. | had a 10 minus quick lunch and went to
Tower Fender system.

At field, saw one Conco labor - Hernan Duran performing paste over epoxy on crack concrete slab on
tower fender system. Hernan told me , he started at 6:00 AM and will end 2 PM today ( 8 hours) for this
operation today (See pictures).

Concrete Cracked Length Calculation on Tower Fender System First Set @ 4/17/14:

Line 01: #WNO1: 300 + 88 = 388 cm; (First Pour Slab)
Line 02: #WNO02: 220 + 220 = 440 cm; (First Pour Slab)
Line 03: #WNO03: 300 + 60 = 360 cm; (First Pour Slab)
Line 04: #WNO04: 215 + 190 =405 cm; (First Pour Slab)
Line 05: #WNO05: 180 + 220 x 2 = 620 cm; (2nd Pour Slab)
Line 06: #WNO06: 220 + 210 =430 cm; (First Pour Slab)
Line 07: #NEO7: 210 + 170 =380 cm; (2nd Pour Slab)
Line 08: #NEO08: =205 cm; (2nd Pour Slab)
Line 09: #NEO9: 300 + 90 + 55 =445 cm; (First Pour Slab
Line 10: #NE10: 220 + 150 = 370 cm; (First Pour Slab
Line 11: #NE11: 210 + 170 =380 cm; (2nd Pour Slab)
Line 12: #NE12: =270 cm; (2nd Pour Slab)
Line 13: #E13 : 220 + 170 =390 cm; (First Pour Slab)
Line 14: #ES14: 220 + 140 =360 cm; (First Pour Slab)
Line 15: #ES15: 220 + 100 =320 cm; (First Pour Slab)
Line 16: #ES16: 220 + 120 = 340 cm; (First Pour Slab)
Line 17: #ES17: =200 cm; (2nd Pour Slab)
Line 18: #S18 : 220 + 180 =400 cm; (First Pour Slab)
Line 19: #S19 : 220 + 180 =400 cm; (First Pour Slab)
Line 20: #SW20: =200 cm; (2nd Pour Slab)
Line 21: #SW21: 50 + 150 x 2 =350 cm; (First Pour Slab)
Line 22: #SW22: 220+ 150 = 370 cm; (First Pour Slab)
Line 23: #SW23: 150 + 150 =300 cm; (First Pour Slab)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 278 Date: 17-Apr-2014  Thursday
Line 24: #SW24: 210+100+100 = 410cm, (2nd Pour Slab)
Line 25: #W25 : 210 + 50 = 260 cm; (First Pour Slab)

Line 26: #W26: 210 + 220 + 210 =640 cm, (3 Lines in 2nd Pour Slab)

Total Length = 9633 cm = 316 ft

Mohammad showed up around 2:00 PM, we talked about operation he also talked to Hernan regarding the
way he performed. He used 3 bottles of caulking pastes today. Total around 26 cracks have been
repaired (around 316 ft long as caulation above), There are lots of area covered by the equipments, so
Conco need come back to check and repair the crack area after removing the equipments from concrete
slabs. Tom showed up around 2:30 PM to watch Tower skirt and painting on tower base operations. At
field also saw Martin in the field. He was watching elevator operation & taking pictures. Saw METS
painting inspector Joe. There were 3 IRWs worked on Tower skirt area.

Martin & | left field around 3:00 PM. Martin also asked me for the last few days' field pictures for his field
picture report. Back Pier 7 around 3:30 PM, download pictures and sent to Martin and went home around
4:30 PM.

Performed OT = 1 hour today.

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 D
Ironworker JNM DONALD PLUMB 0.00 0.00 0.00 0.00 D
Ironworker JNM CHRISTOPHER BOWLES 0.00 0.00 0.00 0.00 D
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 D
Ironworker JNM MAN CHUN MA 0.00 0.00 0.00 0.00 D
Ironworker JNM BRENDON CHAPMAN 0.00 0.00 0.00 0.00 D
Welder APP Reggie Humphry 0.00 0.00 0.00 0.00 D
Operator JNM JUSTIN GARRETT 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 0.00 0.00 0.00 D
Ironworker FOR RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Ironworker JNM PAUL FAMBRINI 0.00 0.00 0.00 0.00 D
Ironworker JNM GUOWU CHEN 0.00 0.00 0.00 0.00 D
Ironworker JNM RANDY CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM ERNEST CONNER 0.00 0.00 0.00 0.00 D
Ironworker APP KYLE CROWLEY 0.00 0.00 0.00 0.00 D
Ironworker FOR ERIC SPARKS 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Safety Coordinator ~ OTH GREG ANDERSON 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0020562 WELDING EQUIPMENT No

000 000 000 0.0 []
*E0030562 WELDING EQUIPMENT No

000 0.00 000 0.0 []
*E0010562 WELDING EQUIPMENT No

000 0.00 000 0.0 []
2292 WELDER, 600 AMP No

000 0.00 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 278  Date: 17-Apr-2014  Thursday
2293 WELDER, 600 AMP No
0.00 0.00 000 0.00 []
Attachment

Hernan (Conco) performed crack repair

All the stuff on top of the slab need to be removed for concrete crack Conco - Hernan performed paste-over epoxy repair
repair

COMPLETE KIT FOR PRESSURE
A PRESION
n

EERE R

EPOXY-BASED
CRACK REPAIR ADHESI
e

23 N e s
Crack Repair Kit used Repaired crack length & length measurement
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 278  Date: 17-Apr-2014  Thursday

Concrete area covered by equipment & other stuff IRW's worked tower skirt installation at east side
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